


Allocation of Funds	Date of Advertisement of tender or letter invited from prequalified firms	No. of Tender Document Sold	No. of tender submitted	Closing date of tender	Opening date of tender	Details/No. of bidder participated in bidding	Name of the qualified bidder and disqualification		Reasons for Disqualification	Financial bid opening date	Seniority according to Qualified /Disqualified evaluation.
							Qualified	Disqualified			
1	2	3	4	5	6	7	8	9	10	11	12
Govt. Of Punjab	21.05.2021	03	03	04.06.2021	04.06.2021	03	1. M/s H&M Enterprises 2. M/s Mehran Builders	1. M/s M Iqbal & Sons	The firm failed to fulfill the basic eligibility criteria as per the tender documents.	10.06.2021	1. M/s H&M Enterprises 2. M/s Mehran Builders



Assistant Manager (Procurement)
PUNJAB AAB-E-PAK AUTHORITY



DIRECTOR (P&C)
PUNJAB AAB-E-PAK AUTHORITY

PROCUREMENT OF LAPTOPS FOR THE OFFICE OF CHIEF EXECUTIVE OFFICER,
DIRECTORATES OF PROCUREMENT & CONTRACTS AND FINANCE, PUNJAB
AAB-E-PAK AUTHORITY

Bids were received under single stage two envelope method from the firms.

BIDS SUBMITTED BY FIRMS	BIDS NOT SUBMITTED BY FIRMS
1. H&M Enterprises 2. Mehran Builders 3. M. Iqbal & Sons	Nil

TECHNICALLY RESPONSIVE FIRMS	TECHNICALLY NON-RESPONSIVE FIRMS
1. H&M Enterprises 2. Mehran Builders	1. M. Iqbal & Sons



Assistant Manager (Procurement)
PUNJAB AAB-E-PAK AUTHORITY




DIRECTOR (P&C)
PUNJAB AAB-E-PAK AUTHORITY

**PROCUREMENT OF LAPTOPS FOR THE OFFICE OF CHIEF EXECUTIVE
OFFICER, DIRECTORATES OF PROCUREMENT & CONTRACTS AND
FINANCE, PUNJAB AAB-E-PAK AUTHORITY**

TECHNICAL SANCTION WORK LAYOUT COST	Name of Firm(s)	
	M/s H&M Enterprises	M/s Mehran Builders
Rs. 833,000/-	Rs. 830,900/-	Rs. 833,000/-
	1 st Lowest	2 nd Lowest



Assistant Manager (Procurement)
PUNJAB AAB-E-PAK AUTHORITY



DIRECTOR (P&C)
PUNJAB AAB-E-PAK AUTHORITY